



DATE: September 4, 2019

TO: Board of Education

FROM: Dr. Robert Leri, Superintendent Chief Learning Officer

SUBJECT: Approve Change Order #15 for Reyman Brothers Construction Inc. Agreement #17-37-25 for the Truckee High School Modernization Increment 1 Project

PRESENTED BY: Jorge Rojas, Director of Facilities, Maintenance, and Operations

ACTION REQUESTED:

Approve Change Order #15 for Reyman Brothers Construction Inc. Agreement #17-37-25 for the Truckee High School Modernization Increment 1 project

BACKGROUND INFORMATION:

On May 3, 2017, Tahoe Truckee Unified School District entered into an agreement, #17-37-25, with Reyman Brothers Construction Inc. for the Truckee High School Modernization Increment 1 project in the amount of \$3,300,000.00.

Change Order #15 to the original agreement for Reyman Brothers Construction Inc. captures the cost associated with the addition of one-hour walls and columns per Construction Change Directive #54A, and other work not defined in the original contract scope.

The project construction contingency is \$3,290,286.00. Change Order #15 for Reyman Brothers Construction Inc. for \$53,006.00, plus previously approved change orders and amendments in the amount of \$1,963,066.00 will decrease the construction contingency to \$1,274,214.00.

RESOURCES REQUIRED: \$53,006.00 from Measure U Funds

PREPARED BY: Amy Sanders, Administrative Secretary – Bond Projects

Attachment: THS – RBC #17-37-25, Change Order #15